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Subbasin Assessment Unit Ecological Concern Project Name Status 2013 2014 2015 2016 2017 2018 2019 2020 2022 2033
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Twisp River Acquisitions 3 Active $140,700.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Twisp River - Hadfield Active ($999.00)
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Poorman Creek Wetland Habitat Active ($999.00)
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Elbow Coulee Phase II Rt/Lf Bank Active $0.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Twisp River - Gann Active ($999.00)
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  TU-WPP Twisp River, Instream Flow Enhancement with Irrigation District Active $3,000,000.00
Methow Methow - Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers MSRF Fort/Thurlow Phase II Active $50,000.00
Methow Methow - Beaver / Bear Creek 4 Riparian Condition - LWD Recruitment YN Old Schoolhouse Fish Enhancement Project Active $1.00
Methow Methow - Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity MSRF Upper Beaver Creek Habitat Improvement Project Active $740,000.00
Methow Methow - Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity MSRF UBC Old Schoolhouse Active ($999.00)
Methow Methow - Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity MSRF UBC Campbell Active ($999.00)
Methow Methow - Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  TU-WWP Beaver Creek, No. 2 Instream Flow Enhancement Active $225,000.00
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active $2,268,547.00
Methow Methow - Lower Methow 9 Water Quantity - Decreased Water Quantity  TU-WPP Beaver Creek No. 1, 2, 3- Irrigation Efficiencies &amp; Instream Flow, Active
Methow Methow - Lower Methow 9 Water Quantity - Decreased Water Quantity  U-WPP Lower Methow Irrigation Efficiencies &amp; Instream Flow Enhancements Active $525,000.00
Methow Methow - Lower Methow 9 Water Quantity - Decreased Water Quantity  TU-WWP: Twisp River POD Change &amp; Instream Flow Enhancement Active $100,000.00
Methow Methow - Middle Methow BOR Winthrop to Wolf Creek Reach Assessment Active
Methow Methow - Middle Methow MSRF Maltais Active ($999.00)
Methow Methow - Middle Methow 4 Riparian Condition - Riparian Vegitation CCFEG Methow Riparian Planting Active $95,000.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Middle Methow Sugar Dike Reach Implementation Active $600,000.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Methow River Acquisition 2011 RM 48.9 Active $68,800.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF M2  Whitefish Island Active $1,445,000.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF M2 WDFW Floodplain Restoration Active $0.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF WDFW Floodplain wetland easement (McIvor) Active ($999.00)
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF M2 Amundsen Floodplain Active ($999.00)
Methow Methow - Middle Methow 9 Water Quantity - Decreased Water Quantity  TU-WWP: MVID Instream Flow Improvement Project Active $500,000.00
Methow Methow - Upper Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active $2,268,547.00
Methow Methow – Subbasinwide BOR Methow Subbasin Geomorphic Assessment Completed
Methow Methow – Subbasinwide MSRF Methow Basin Riparian Enhancement Program Completed
Methow Methow – Subbasinwide 5 Peripheral and Transitional Habitats - Floodplain Condition WDFW Methow Watershed Phase II Completed
Methow Methow - Wolf Creek YN Hancock Creek Restoration Phase 3 Completed
Methow Methow- Lower Twisp YN Lower Twisp River Reach Assessment Completed
Methow Methow- Lower Twisp PWI - Assessment Twisp River Watershed Completed
Methow Methow- Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers Okan Co. Little Bridge Creek Culvert Completed
Methow Methow- Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers OCD Little Bridge Creek (Aspen Meadows) Completed
Methow Methow- Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers MSRF Poorman Creek Barrier Removal Completed
Methow Methow- Lower Twisp 2 Injury and Mortality - Mechanical Injury Okan Co. Buttermilk Ditch Fish Screen Completed
Methow Methow- Lower Twisp 2 Injury and Mortality - Mechanical Injury WDFW Twisp-Power Ditch Fish Screen Completed
Methow Methow- Lower Twisp 2 Injury and Mortality - Mechanical Injury OCD Hottell Intake Gate Completed
Methow Methow- Lower Twisp 4 Riparian Condition - Riparian Vegitation YN Twisp Ponds Left Bank Floodplain Restoration Completed
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition MC Acquisitions Twisp River Assessment Unit Completed $2,017,092.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Twisp River Conservation Acquisition Completed
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Twisp River Conservation Acquisition 2 Completed
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Elbow Coulee River Restoration Completed
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Channel Reconstruction/  Twisp side-channel Completed
Methow Methow- Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity YN Twisp Ponds Left Bank Large Wood Enhancement Completed
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  Okan Co. Aspen Meadows Ditch Piping Completed
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  Okan Co. Tourangeau Ditch to Well Conversion Completed
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  YN Twisp Ponds Habitat Ponds Intake Ditch Repair Completed
Methow Methow - Beaver / Bear Creek OCD Beaver Cr Coordinated Resource Mgt Plan Completed
Methow Methow - Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers OCD Beaver Creek Fish Passage Barriers (5) Completed
Methow Methow - Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers OCD Redshirt Barrier Removal Completed
Methow Methow - Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers OCD Marrachi Diversion Completed
Methow Methow - Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity MSRF Operskalski Completed
Methow Methow - Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  OCD Fort-Thurlow Lower Beaver Piping Completed
Methow Methow - Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  OCD Thurlow Transfer Ditch Barrier and Piping Concept Completed
Methow Methow - Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  TU-WWP Beaver Creek - 2012 Leases Completed
Methow Methow - Early Winters / Lost 1 Habitat Quantity - Anthropogenic Barriers Okan Co. Early Winters Ditch Diversion Structure Completed
Methow Methow - Early Winters / Lost 2 Injury and Mortality - Mechanical Injury WDFW Early Winter Canal Fish Screen Completed
Methow Methow - Early Winters / Lost 5 Peripheral and Transitional Habitats - Floodplain Condition TPL Arrowleaf/Methow R Conservation Completed
Methow Methow - Early Winters / Lost 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Early Winters Creek Dike Removal Completed
Methow Methow - Lower Chewuch MSRF Chewuch Canal &amp; Fulton Canal Joint Study Completed
Methow Methow - Lower Chewuch YN Chewuch Reach Assessment Completed
Methow Methow - Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers MSRF Chewuch Dam Modification Completed
Methow Methow - Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers MSRF Chewuch Diversion Completed
Methow Methow - Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers MSRF Fulton Dam - Barrier Removal Completed
Methow Methow - Lower Chewuch 2 Injury and Mortality - Mechanical Injury WDFW Fulton Canal Fish Screen Completed
Methow Methow - Lower Chewuch 4 Riparian Condition - Riparian Vegitation MSRF Pete/Bulldog Completed
Methow Methow - Lower Chewuch 5 Peripheral and Transitional Habitats - Floodplain Condition MC River Assessment Unit Acquisitions Completed $225,000.00
Methow Methow - Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Macpherson Side Channel Completed
Methow Methow - Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Pete Creek Project Assessment Completed
Methow Methow - Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity YN Chewuch River Mile 10 Fish Enhancement Project Completed



Methow Subbasin Implementation Schedule

August 1, 2013 2

Subbasin Assessment Unit Ecological Concern Project Name Status 2013 2014 2015 2016 2017 2018 2019 2020 2022 2033
Methow Methow - Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity YN Chewuch River 8 Mile Ranch Project Completed $750,000.00
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  Okan Co. Fulton Ditch Lining Project Completed
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WWP: Chewuch No. 2 Piping Project (Little Chewuch) Completed
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WPP Little Barkley Piping Completed
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WWP Chewuch No. 1, three year drought lease Completed
Methow Methow - Lower Chewuch 9 Water Quantity - Increased Water Quantity  MSRF Chewuch Basin Irrigator Efficiency Completed
Methow Methow - Lower Methow 4 Riparian Condition - Riparian Vegitation MSRF Twisp River Native Plant Nursery Completed
Methow Methow - Middle Methow BOR Middle Methow Reach Assessment Completed
Methow Methow - Middle Methow 1 Habitat Quantity - Anthropogenic Barriers Okan Co. Airey/Risley Ditch Removal Completed
Methow Methow - Middle Methow 1 Habitat Quantity - Anthropogenic Barriers MSRF Methow Valley Irrigation District (MVID) East Irrigation Diversion Completed
Methow Methow - Middle Methow 4 Riparian Condition - Riparian Vegitation MSRF Winthrop Confluence Project Riparian Completed
Methow Methow - Middle Methow 4 Riparian Condition - Riparian Vegitation MSRF Middle Methow River Hoffman Acquisition Completed
Methow Methow - Middle Methow 4 Riparian Condition - Riparian Vegitation MSRF Methow River Risley Acquisition Completed
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition MSRF Winthrop Confluence Project Riparian Completed
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition MC Middle Methow River Assessment Unit Acquisitions Completed $2,307,579.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Methow River Bird Island Acquisition Completed
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit WDFW Silver Side Channel Restoration and Conservation Easement Completed
Methow Methow - Middle Methow 6 Channel Structure and Form - Bed and Channel Form YN M2 Eagle Rocks Large Wood Enhancement Completed
Methow Methow - Upper Chewuch 2 Injury and Mortality - Mechanical Injury WDFW Skyline Canal Fish Screen Completed
Methow Methow - Upper Chewuch 9 Water Quantity - Decreased Water Quantity  Okan Co. Skyline Ditch Pipe Installation Phase 1 &amp; 2 Completed
Methow Methow - Upper Methow 2 Injury and Mortality - Mechanical Injury WDFW Methow River Basin Screening Completed
Methow Methow - Upper Methow 5 Peripheral and Transitional Habitats - Floodplain Condition Upper Methow Assessment Unit MC Acquisitions Completed
Methow Methow - Upper Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit Private LO Weeman Bridge Side Channel Restoration Completed
Methow Methow - Upper Methow 6 Channel Structure and Form - Instream Structural Complexity YN Wolf Creek Road Bank Stabilization and Wood Enhancement Project Completed
Methow Methow - Upper Methow 9 Water Quantity - Decreased Water Quantity  CCFEG Rockview Diversion and Side Channel Restoration Completed
Methow Methow - Upper Twisp 2 Injury and Mortality - Mechanical Injury Okan Co. Eagle Creek Ditch Fish Screen Completed
Methow Methow - Upper-Middle Metho BOR Big Valley Reach Assessment Completed
Methow Methow - Upper-Middle Metho5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Fender Mill Floodplain Restoration Completed
Methow Methow - Upper-Middle Metho5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Heath Phase II Install 2 Bridges Completed
Methow Methow - Upper-Middle Metho6 Channel Structure and Form - Instream Structural Complexity MSRF Sletten and Green Habitat Complexity Projects Completed
Methow Methow - Wolf / Hancock Cree 1 Habitat Quantity - Anthropogenic Barriers YN Hancock Creek Restoration Phase 2 Completed
Methow Methow - Wolf / Hancock Cree 1 Habitat Quantity - Anthropogenic Barriers Wolf Creek Diversion/Patterson Mountain Completed
Methow Methow - Wolf / Hancock Cree 2 Injury and Mortality - Mechanical Injury WDFW Wolf Creek Reclamation Dist Fish Screen Completed
Methow Methow - Wolf / Hancock Cree 6 Channel Structure and Form - Bed and Channel Form Wolf Creek Channel Restoration Completed
Methow Methow - Wolf / Hancock Cree 6 Channel Structure and Form - Instream Structural Complexity YN Hancock Springs Restoration Project Phase I Completed
Methow Methow – Subbasinwide 9 Water Quantity - Decreased Water Quantity  OCD Okanogan &amp; Methow Farm Assistance Concept Conceptual $185,196.00
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  TU-WPP Twisp River Instream Flow Enhancement Concept Conceptual $850,000.00
Methow Methow - Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers MSRF Marrachi Phase II Conceptual ($999.00)
Methow Methow - Lower Chewuch USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual $60,000.00
Methow Methow - Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers USFS Eightmile Creek Fish Barrier Assessment and Implementation Concept Conceptual $2,300,000.00
Methow Methow - Lower Chewuch 4 Riparian Condition - Riparian Vegitation USFS Upper Cub Creek Riparian Fencing Concept Conceptual
Methow Methow - Lower Methow 9 Water Quantity - Decreased Water Quantity  TU-WPP Middle Methow River M2 Phase 3 Concept Conceptual ($999.00)
Methow Methow - Middle Methow BOR Middle Methow Silver Reach Assessment Concept Conceptual ($999.00)
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF M2 3R Concept Conceptual $1,000,000.00
Methow Methow - Middle Methow 6 Channel Structure and Form - Instream Structural Complexity MSRF M2 Logjam Island Concept Conceptual $700,000.00
Methow Methow - Middle Methow 6 Channel Structure and Form - Instream Structural Complexity MSRF M2 Bear Creek Complexity Conceptual $500,000.00
Methow Methow - Middle Methow 6 Channel Structure and Form - Instream Structural Complexity MSRF M2 Complexity and Floodplain Restoration III Conceptual $2,500,000.00
Methow Methow - Middle Methow 9 Water Quantity - Decreased Water Quantity  TU-WWP Middle Methow Water Lease and/or In-basin Acquisition Concept Conceptual ($999.00)
Methow Methow - Upper Chewuch USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual $60,000.00
Methow Methow - Upper Methow 1 Habitat Quantity - Anthropogenic Barriers Whiteface Creek Culvert Replacement Concept Conceptual
Methow Methow - Upper Methow 6 Channel Structure and Form - Instream Structural Complexity CCFEG Big Valley Wood and Floodplain Conceptual $330,000.00
Methow Methow - Upper Methow 6 Channel Structure and Form - Instream Structural Complexity ? Suspension Bridge Habitat Complexity Project Conceptual ($999.00)
Methow Methow - Upper Twisp 9 Water Quantity - Decreased Water Quantity  TU-WPP Twisp River Instream Flow Enhancement Concept Conceptual $850,000.00
Methow Methow - Upper-Middle Metho6 Channel Structure and Form - Instream Structural Complexity Wolf to Winthrop Complexity Project Conceptual ($999.00)
Methow Methow - Wolf / Hancock Cree 2 Injury and Mortality - Mechanical Injury CCFEG Wolf Creek Ditch and Fish Return improvement Conceptual $270,000.00
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition YN M2 Two Channels East Side Channel Project Proposed ($999.00)
Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit YN M2 1890s Side Channel Enhancement Project Proposed $1,300,000.00
Methow Methow - Middle Methow 6 Channel Structure and Form - Instream Structural Complexity YN M2 Two Channels Large Wood Enhancement Proposed $80,000.00
Methow Methow - Middle Methow 6 Channel Structure and Form - Instream Structural Complexity YN M2 Sugar Dike Large Wood Enhancement Proposed $65,000.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit YN Twisp River Poorman Creek Road Side Channel Project Proposed $60,000.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit YN Twisp River RM 3 Side Channel and Large Wood Enhancement Project Proposed $350,000.00
Methow Methow- Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF Siberian Side-channel Proposed ($999.00)
Methow Methow- Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity MSRF Twisp Complexity Proposed $59,500.00
Methow Methow- Lower Twisp 9 Water Quantity - Decreased Water Quantity  TU-WWP: Twisp River, Instream Flow Enhancement, Proposed ($999.00)
Methow Methow - Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity YN Chewuch River Mile 11.75-13 Fish Enhancement Project Proposed $3,100,000.00
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WPP Fulton Ditch Instream Flow Proposed $1,300,000.00
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  MSRF Lower Chewuch Watershed Beaver Restoration Proposed ($999.00)
Methow Methow - Lower Chewuch 9 Water Quantity - Decreased Water Quantity  TU-WWP Chewuch River Instream Flow Project Proposed $350,000.00
Methow Methow - Lower Methow 5 Peripheral and Transitional Habitats - Floodplain Condition  WDFW Bridge 1 Riparian Acquisition Proposed
Methow Methow - Lower Methow 9 Water Quantity - Decreased Water Quantity  U-WPP Eightmile Creek Irrigation Efficiencies &amp; Instream Flow Enhancements Proposed ($999.00)
Methow Methow - Middle Methow CCFEG Twisp to Carlton Reach Assessment I Proposed $200,000.00
Methow Methow - Middle Methow CCFEG Silver Side Channel Design Proposed $200,000.00
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Methow Methow - Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Condit MSRF M2 3R Project Proposed $250,000.00
Methow Methow - Middle Methow 9 Water Quantity - Decreased Water Quantity  TU-WPP Middle Methow instream flow enhancement Proposed $1,150,000.00
Methow Methow - Upper Chewuch 6 Channel Structure and Form - Instream Structural Complexity YN Chewuch River Mile 11.75-13 River Left Fish Enhancement Project Proposed $1.00
Methow Methow - Wolf Creek 9 Water Quantity - Decreased Water Quantity  TU-WPP Wolf Creek Piping &amp; Diversion Enhancement Proposed ($999.00)
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