

UC Mainstem Tributaries Implementation Schedule

Subbasin	Ecological Concern	Project Name	Status	2013	2014	2015	2016	2017	2018	2019	2020	2022	2033	2034
Mainstem Tributaries		YN Upper Columbia Habitat Restoration	Active											
Mainstem Tributaries		BOR Project Reviews	Active	(\$999.00)										
Mainstem Tributaries	4 Riparian Condition - Riparian Vegetation	Chelan Co. Knotweed inventory and control	Active	\$80,000.00										
Mainstem Tributaries		Voluntary Regional Agreement (VRA) Feasibility Study- Columbia River	Active											41487
Mainstem Tributaries		Continued Operation and Maintenance of East Foster projects	Active											
Mainstem Tributaries		Planning and Assessment Projects 2006-2010	Active											
Mainstem Tributaries		Stream Monitoring and Water Quality	Active											
Mainstem Tributaries	7 Sediment Conditions - Increased Sediment Quantity	Livestock Access Project	Active											
Mainstem Tributaries		CCNRD Chelan County Fish Barrier Inventory	Completed											
Mainstem Tributaries		CCNRD Wenatchee Watershed Planning	Completed											
Mainstem Tributaries		CCFEG Assessing Nutrient Enhancement Logistics - Upper Columbia	Completed											
Mainstem Tributaries		Chelan County Watershed Outreach Plan	Completed											
Mainstem Tributaries	1 Habitat Quantity - Anthropogenic Barriers	WSDOT SR 971 First Creek Culvert Replacement	Completed											
Mainstem Tributaries	1 Habitat Quantity - Anthropogenic Barriers	CCT Abell - Barnaby Creek Culvert Replacement	Completed											
Mainstem Tributaries	6 Channel Structure and Form - Bed and Channel Form	ICTU Beebe Creek Channel Reconfiguration	Completed											
Mainstem Tributaries	4 Riparian Condition - Riparian Vegetation	Riparian Roads Survey	Completed											
Mainstem Tributaries	4 Riparian Condition - Riparian Vegetation	Bridgeport High School Senior Projects	Completed											
Mainstem Tributaries	5 Peripheral and Transitional Habitats - Floodplain Condit	Sand Canyon Creek Clean-Up Spring 2008- Phase 1	Completed											
Mainstem Tributaries	5 Peripheral and Transitional Habitats - Floodplain Condit	Sand Canyon Creek Clean-Up Fall 2008- Phase 2	Completed											
Mainstem Tributaries	7 Sediment Conditions - Increased Sediment Quantity	East Foster Creek Sediment Control Structure #1	Completed											
Mainstem Tributaries	7 Sediment Conditions - Increased Sediment Quantity	Foster Creek Slope Stabilization	Completed											
Mainstem Tributaries	7 Sediment Conditions - Increased Sediment Quantity	East Foster Creek Sediment Control Structure #2	Completed											
Mainstem Tributaries	9 Water Quantity - Altered Flow Timing	Lower Moses Coulee Recharge Basin	Completed											
Mainstem Tributaries		Feasibility of Rearing Ponds near Chief Joseph Dam	Proposed											
Mainstem Tributaries		Bridgeport Bar Water System Consolidation	Proposed											
Mainstem Tributaries		Volunteer Monitoring Program at Rock Island Lakes	Proposed											
Mainstem Tributaries		Wetlands and Ponds Assessment, Douglas County	Proposed	\$350,000.00										
Mainstem Tributaries		Feasibility study of dredging Hammonds lake to improve water quality.	Proposed											
Mainstem Tributaries		West Foster Creek Stream Restoration	Proposed	\$150,000.00										
Mainstem Tributaries		Lower Moses Coulee Shallow Aquifer Recharge Feasibility Study	Proposed											
Mainstem Tributaries		Foster Coulee and Rock Island Creek Surface Water Storage Feasibility Study	Proposed											
Mainstem Tributaries	6 Channel Structure and Form - Instream Structural Comp	Lower Foster Creek Steelhead Habitat Enhancement	Proposed	\$92,000.00										
Mainstem Tributaries	7 Sediment Conditions - Increased Sediment Quantity	West Foster Creek Headcut Repair	Proposed											